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Contractor License #549566 
DOSH #177 

2100 East Via Burton Street 
Anaheim, CA 92806 

CST ENVIRONMENTAL, INC 714/991-8300 FAX 714/991-8226 

REQUEST FOR CHANGE ORDER 
January 30, 1997 
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REQUEST NO.~ 

TO: McDonnell Douglas Realty Company, Johnny Marasco - Construction Admin. 

4060 Lakewood Blvd., 6th Floor, Long Beach, CA 90808-1700 

Project Name: Demolition and Remediation for Phase 1 at the McDonnell d-tJ!Vl',o 
Douglas Torrance Facility located at 1414 West 190th Street 
Torrance, CA . 

This request covers proposed changes to the contract as described herein. 

Description of Changes: 
Increase the scope of work to include: 1) Furnish all labor, materials and equipment to 

Remove additional underground concrete structures at Buildings 37. 2) Load and legally 

dispose bricks from all buildings. 3) Crush and stockpile concrete from the Volcano 

movie set. 4) Includes standard 10 mil insurance umbrella, 5) Extend contract end date 

3 weeks to March 21, 1997. 

Contract Cost Change: TOTAL ADD TO CONTRACT AMOUNT: $237,600.00 
(SEE ATTACHED SUPPORTING DOCUMENTATION) 

Contract Time shall be extended by: -~2=-1.:..--- calendar days 

Work described above is: ( X ) required ( ) optional 

Submitted by: 

by nv1ronmenta nc. ate 

1-lC)..'J7 
cDonnell Douglas Realty date 

approved by: 

by Mario Stavale - Project Manager date 

"- "J.~. _ McDonnell Douglas Realty Co. pat.570 
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January 27. 1997 

Mr. Patrjck. Hussey 
CST Environmental, Inc. 
2100 East Via Bunon Sueet 
Anaheim, CA 92806 

Dear Mr. Hussey: 

~ite developers 
1nc. 
P.O. DOX ~26 
218 LIHCOUI ST.. 
AlLSTON. MA. 02i:l4 

(617) 254-:)140 
FAX. (617) 254-~069 

617-254-3069 

Nonl\ American Site De\'elopers, lnc. (NASDI) proposes to furnish all labor, materials, equipment, legal 
disposal and lnsur.tncc nccx:ssary to pcrrorm the rollowing scope: 

Extra Work: DEMOLITION 

Extn coauete removal bcyoad 4 feet Bldg #37 

2 Ex~av:ato" wlhammen 3 weekt .•••.•.• , .................................... S 71,000.00 
1 cat E2.cav.att1r 235 3 weeks. .................................................. S 18,000.00 
1 Excavator Cat 145 3 weeks ................................................... $ 24.000.00 
1 I..oadcr 3 weeks................................................................. S 13,!60.00 
4 torch mea 3 weeks............................................................. S 8,000.00 
Crushing of uacrete. ............................................................ S lS,OOO.OO 
Mise: ................................................................................. $ 7.500.00 

Total price; $168,000.00* 

" NASDI propo,es to credit MDRC SO% (SS,600.00 actual credit) ol tbe total cuJt per day fur every 
day NASDI finithes early in tbe (3) three week time frame. No additioaal cost to MDRC if NASDI 
exceeds tbc: (3) three week time frame. 

Brick Remoyal 

140 loads of brick ac 5150.00 per load includ~ truckift~eaod disposal$ 35,000.00 

Cne!biag of' Moyie Set CODCrde 

Total cost of Cnasbillg of Movie Set concrete .............................. S 13,000,00 
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Compkte Package: 1 
-...j 

t 'fl b 8()0 ::: f IS4, €dO 
Enra collctcte removal beyoed 4 feet Bldg #37 •••• •• ••••••• .• .. .•• . •••••• $168,000.00 t 

140 loads of hrlek at $1.~0.00 load iedudes t.-..cking ud disposal.... S 35,000.00 + 3 1 f;"O 0 ::: 3 8 \ SDo 

Crusbinx of Movie Set concrete ................................................ S 13.000.00 -t i , ~" 0 -:::: I l\- \ 300. 
Total Price: S216,000.00 1- , 

z.37( 66(). 

Price Includes: 

• StandardlO Million Dollar Insurance Umbrella. 

Exclusions: 

• No hazardous wa..-te, asbeslOs, shoring, bracing. engineering and plans. 

Plea.~ call with any questions. 

Respectfully. 
(~AMERICAN SITE DEVELOPERS, INC. 

~ 
Vice President 

cc: Mr. Martin Grinlcy Project Manager (NASDI) 
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